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34/2026  
 
Document reference number: IC02-INT-CN-MOP-005-INC-NOT-011 

Date of issue: 24/08/2026 

Work planned for the period: 24/08/2026 to 30/8/2026 

 
 
Construction activities commenced at Inch Cape Offshore Wind Farm on the 16th of June 
2025. This notice will be updated weekly giving information on all the activities taking place 
in the windfarm and export cable corridor. Should anyone have any questions regarding 
construction operations we kindly ask that you put them forward well in advance. 

 
Inch Cape Offshore Wind Farm is located approximately 15 to 22 kilometres (km) (eight to 12 nautical miles 
(nm)) off the Angus coastline, to the east of the Firth of Tay. The development area is approximately 150 
square kilometres (km2) and will contain 72 wind turbines, one offshore substation platform (OSP), 66 
kilovolts (kV) inter-array cabling and the initial section of the export cables between the development area 
boundary and OSP. 
 
The Development Area is located approximately 15nm east of the mouth of the River Tay. 
 
The Offshore Export Cable Corridor will consist of two 220 kV export cables approximately 85 km long, 
between the landfall point at Cockenzie in East Lothian and the boundary of the Development Area, and 1.4 
km across at the widest point, reducing to approximately 250 m at the landfall. The extent of the Inch Cape 
development site and export cable route is shown below in fig 1. 
 
 

 
Fig 1 - Inch Cape Offshore Wind Farm location and export cable corridor 
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1. Contact details for Marine Coordination 
 

The following contact can provide more information if required. 

 

Telephone number (24/7): +44 (0) 7709 507917 

Email for Marine Coordinator: Icol.mcc@inchcapewind.co.uk 

Address: Inch Cape Marine Control Centre and Construction Base         
1st Floor, Inchbraoch House 
Montrose Port Authority                 
South Quay, Ferryden 
Montrose DD10 9S 

                            
 

2. Foundation Installation 
 
On behalf of Inch Cape Wind Ltd. Seaway 7 have completed the installation of all 54 wind turbine generator 
transition piece components. Alfa Lift will now re-mobilise for jacket pin pile installation activities which are 
expected to commence on or around the 31st of August. 

 
Each transition piece component has a temporary navigation light installed exhibiting Flashing (Fl) Yellow (Y) 
2.5 seconds (s)  
 

1 Vessel: Seaway Alfa Lift 2 Contact Details 

 

3 Call sign: 5BFL6 

4 MMSI: 209178000 

5 Vessel Information 

6 Length: 7 217.0m 

8 Beam: 9 56.0m 

10 Draft: 11 8.0m 

12 Vessel Contact: 

Inch Cape Marine 
Operations Lead – 
07932 229828 

13  

 
 

3. Construction Support Activities 
 
On behalf of Inch Cape Wind Ltd. Seaway 7 shall continue construction support activities. 
 
The multi purpose offshore vessel, Siem Barracuda shall continue foundation component completion work 
scopes. The vessel shall transfer technicians to foundation structures utilising its walk to work gangway 
system. Vessel detail below. 

 

14 Vessel: Siem Barracuda 15 Contact Details 

 

16 Call sign: 17 5BZQ3 

18 MMSI: 19 212253000 

20 Vessel Information 

21 Length: 22 120.8m 

23 Beam: 24 25.9m 

25 Draft: 26 6.1m 

27 Vessel Contact: 
28 ICOL Marine Ops Lead – 

07932 229828 
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4. Offshore Sub-Station Commissioning Works. 
 
Commissioning works on the offshore sub station platform will continue. Regular checks of the platform will be 
carried out by Inch Cape technicians who will access the platform by crew transfer vessel. 
 

 
Fig 2 - Inch Cape OSP location. 
 
 

5. Export Cable 2 Trenching & Jointing. 
 
On behalf of Inch Cape Offshore Ltd, Enshore Subsea Ltd shall continue export cable 2 trenching operations.  
 
Export cable 2 sections 1,2 & 3 have been surface laid. CMOS Installer has laid one rock bag at a cable 
crossing location and seven rock bags on the section 1 cable in the vicinity of the cable landfall at Cockenzie, 
East Lothian. The cable crossing rock bag has no surface mark, The rock bags at the landfall area are surface 
marked by red coloured A4 buoys, location and coordinates shown below. 
 
CMOS Installer will continue cable trenching operations which will be ongoing for several weeks. Surface laid 
cable shall be monitored by guard vessels, details in section 7. 
 
Export cable 2 jointing operations will continue this week at KP 56 as shown below in fig 3, on completion 
Normand Cutter will move to the next jointing location at KP28, vessel detail below. 
 

29 Vessel: CMOS Installer 30 Contact Details 

 

31 Call sign: 32 ORQV 

33 MMSI: 34 205201000 

35 Vessel Information 

36 Length: 37 86.1m 

38 Beam: 39 24.0m 

40 Draft: 41 3.5m 

42 Vessel Contact: 
43 ICOL Marine Ops Lead – 

07932 229828 
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44 Vessel: Normand Cutter 45 Contact Details 

 

46 Call sign: 47 LAXK7 

48 MMSI: 49 257961000 

50 Vessel Information 

51 Length: 52 127.5m 

53 Beam: 54 27.0m 

55 Draft: 56 5.6m 

57 Vessel Contact: 
58 ICOL Marine Ops Lead – 

07932 229828 

 

 
Fig 3 – Export cable 2 joint locations. 

 

 
 
Fig 4 - Rock bag locations including coordinates. 
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6. Inter Array Cable Installation  
 
On behalf of Inch Cape, N-Sea will continue inter array cable lay and pull in activities this week.  
 
Cable laying activities will be conducted by CLV Altera. 
 
Technicians will access the offshore sub station platform and foundation structures via a walk to work system 
and crew transfer vessels. 
 
Walk to Work activities will be conducted from Olympic Taurus and DOS Notus, the crew transfer vessels 
MCS Pampero and NR Revolt shall support operations, vessel detail below 
 

 
Fig 5 – Inter Array Cable Routes. 

 
 

59 Vessel: Altera 60 Contact Details 

 

61 Call sign: 62 PBZM 

63 MMSI: 64 244517000 

65 Vessel Information 

66 Length: 67 100.0m 

68 Beam: 69 29.0m 

70 Draft: 71 4.0m 

72 Vessel Contact: 
73 ICOL Marine Ops Lead – 

07932 229828 
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74 Vessel: Olympic Taurus 75 Contact Details 

 

76 Call sign: 77 LDXA3 

78 MMSI: 79 257959000 

80 Vessel Information 

81 Length: 82 93.8m 

83 Beam: 84 20.0m 

85 Draft: 86 5.6m 

87 Vessel Contact: 
88 ICOL Marine Ops Lead – 

07932 229828 

 

89 Vessel: DOS Notus 90 Contact Details 

 

91 Call sign: 92 OXDR2 

93 MMSI: 94 219812000 

95 Vessel Information 

96 Length: 97 83.7m 

98 Beam: 99 19.0m 

100 Draft: 101 5.4m 

102 Vessel Contact: 
103 ICOL Marine Ops Lead – 

07932 229828 

 
 

104 Vessel: MCS Pampero 105 Contact Details 

 

106 Call sign: 107 2FKV2 

108 MMSI: 109 235092103 

110 Vessel Information 

111 Length: 112 25.7m 

113 Beam: 114 10.0m 

115 Draft: 116 2.3m 

117 Vessel Contact: 
118 ICOL Marine Ops Lead – 

07932 229828 

 

119 Vessel: NR Revolt 120 Contact Details 

 

121 Call sign: 122 MTJO8 

123 MMSI: 124 232066266 

125 Vessel Information 

126 Length: 127 27.4m 

128 Beam: 129 8.0m 

130 Draft: 131 1.5m 

132 Vessel Contact: 
133 ICOL Marine Ops Lead – 

07932 229828 
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7. Crew Transfer Vessel Operations. 
 
Inch Cape Offshore Wind Ltd. shall continue crew transfer vessel (CTV) operations. The crew transfer vessel 
MO12 and MO14 shall support ongoing work scopes. The NOS Completer and Windcat 27 are expected to 
arrive at Inch Cape on or around the 31st of August to commence maintenance works on the foundation 
transition piece structures.  
 
 

134 Vessel: MO12 135 Contact Details 

 

136 Call sign: MTBI3 

137 MMSI: 232064723 

138 Vessel Information 

139 Length: 140 26.0m 

141 Beam: 142 9.0m 

143 Draft: 144 2.0m 

145 Vessel Contact: 
Inch Cape Marine Operations 
Lead – 07932 229828 

 

146 Vessel: MO14 147 Contact Details 

 

148 Call sign: MTBI4 

149 MMSI: 232064724 

150 Vessel Information 

151 Length: 152 26.0m 

153 Beam: 154 9.0m 

155 Draft: 156 2.0m 

157 Vessel Contact: 
Inch Cape Marine Operations 
Lead – 07932 229828 

 

158 Vessel: NOS Completer 159 Contact Details 

 

160 Call sign: 2DLB8 

161 MMSI: 235079909 

162 Vessel Information 

163 Length: 164 19.0m 

165 Beam: 166 8.0m 

167 Draft: 168 1.3m 

169 Vessel Contact: 
Inch Cape Marine Operations 
Lead – 07932 229828 

 

170 Vessel: Windcat 27 171 Contact Details 

 

172 Call sign: 2ELD8 

173 MMSI: 235086068 

174 Vessel Information 

175 Length: 176 18.0m 

177 Beam: 178 6.0m 

179 Draft: 180 1.2m 

181 Vessel Contact: 
Inch Cape Marine Operations 
Lead – 07932 229828 
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8. Guard Vessel Deployment 
 
On behalf of Inch Cape Offshore Wind, the Offshore Energy Group Ltd. shall deploy guard vessels in the Inch 
Cape array site and Export cable route. The guard vessels will monitor the export cable route and 
construction site broadcasting pertinent construction, safety and navigational information 6 hourly to 
interested vessel traffic.  

 

182 Vessel: Guard Vessel Solstice 183 Contact Details 

 

184 Call sign: MPNF7 

185 MMSI: 233486000 

186 Vessel Information 

187 Length: 188 20.7m 

189 Beam: 190 6.0m 

191 Draft: 192 5.2m 

193 Vessel Contact: 

Inch Cape Marine 
Operations Lead – 
07932 229828 

194  

 
 

195 Vessel: Guard Vessel Tranquillity S 196 Contact Details 

 

197 Call sign: MX  MJUH9 

198 MMSI: 235053837 

199 Vessel Information 

200 Length: 201 19.0m 

202 Beam: 203 7.0m 

204 Draft: 205 4.0m 

206 Vessel Contact: 

Inch Cape Marine 
Operations Lead – 
07932 229828 

207  
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9. Construction Progress. 
 

 
 
Disclaimer – This drawing is a schematic representation of the construction site and not to be used for navigation, as installed 
coordinates provided in the below table. 
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Asset 
ID 

Monopile Installed 
Coordinates 

Date of Installation Transition Piece Installation 
Date 

  

C04 56° 31.412’ N  002° 12.500’ W  02/06/2026 15/07/2026   

P33 56° 27.238’ N  002° 02.994’ W  02/02/2026 08/06/2026   

P48 56° 35.000' N  002° 09.676' W 01/06/2026 31/07/2026   

C08 56° 28.760' N  002° 12.192' W 30/05/2026  27/07/2026   

P22 56° 25.469' N  002° 12.924' W 28/05/2026 02/08/2026   

B03 56° 32.025' N  002° 13.795' W 27/05/2026 22/07/2026   

P27 56° 25.436' N  002° 07.939' W 26/05/2026 25/07/2026   

P07 56° 33.508' N  002° 15.538' W 26/05/2026 07/07/2026   

P47 56° 33.727' N  002° 09.776' W 21/05/2026 31/07/2026   

P12 56° 30.274'N  002°17.028’ W  20/05/2026 28/07/2026   

F11 56° 26.914'N  002° 08.261' W 18/05/2026 27/07/2026   

P02 56° 35.317’N  002° 11.361' W 17/05/2026 20/07/2026   

P06 56° 34.036’N  002° 15.174' W 12/05/2026 06/07/2026   

P03 56° 35.073'N  002° 12.506' W 11/05/2026 21/07/2026   

P37 56° 28.101' N  002° 06.276'W 10/05/2026 05/08/2026   

P28 56° 25.634' N  002° 06.992'W 10/05/2026 26/06/2026   

P35 56° 27.873' N  002° 04.322'W 09/05/2026 26/07/2026   

P10 56° 31.920' N  002° 16.627' W 03/05/2026 02/08/2026   

P08 56° 32.978' N  002° 15.901' W 02/05/2026 21/07/2026   

P43 56° 31.181' N  002° 09.974' W 01/05/2026 01/08/2026   

P39 56° 28.443' N  002° 09.206' W 30/04/2026 01/08/2026   

P09 56° 32.449' N  002° 16.264' W 29/04/2026 14/07/2026   

G11 56° 26.964' N  002° 07.061' W 21/04/2026 10/07/2026   

B05 56° 30.697' N  002° 13.611' W 20/04/2026 16/07/2026   

A05 56° 30.646' N  002° 14.814’ W 20/04/2026 22/07/2026   

C07 56° 29.419' N  002° 12.226 W 19/04/2026 08/07/2026   

C09 56° 28.092' N  002° 12.045' W 18/04/2026 09/07/2026   

B09 56° 28.041'N  002° 13.246’ W 15/04/2026 07/03/2026   

P16 56° 28.103' N  002° 16.421' W 14/04/2026 13/07/2026   

B06 56° 30.033' N  002° 13.520' W 13/04/2026 06/01/2026   

P41 56° 29.272' N  002° 10.122' W 09/04/2026 09/07/2026   

P46 56° 33.090' N  002° 09.825' W 09/04/2026 30/05/2026   

P18 56° 27.120' N  002° 15.406' W 03/04/2026 07/04/2026   

C02 56° 32.739' N  002° 12.682' W 02/04/2026 31/05/2026   

D11 56° 26.814'N  002° 10.663’ W 01/04/2026 06/01/2026   

C10 56° 27.428'N  002° 11.954’ W 31/03/2026 06/02/2026   

B07 56° 29.369'N  002° 13.428’ W 22/03/2026 23/05/2026   

A06 56° 29.982'N  002° 14.722’ W 21/03/2026 26/05/2026   

A07 56° 29.318'N  002° 14.630’ W  19/03/2026 06/02/2026   

P36 56° 27.987' N  002° 05.299' W 18/03/2026 01/05/2026   

C01 56° 33.403' N  002° 12.773' W 14/03/2026 29/04/2026   

P25 56° 25.450' N  002° 09.933' W 07/03/2026 22/05/2026   

P31 56° 26.484' N  002° 04.396' W 06/03/2026 23/04/2026   

P01 56° 35.560' N  002° 10.216' W 04/03/2026 18/07/2026   
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P14 56° 29.156' N  002° 17.049' W 03/03/2026 14/07/2026   

C03 56° 32.075' N  002° 12.591' W 03/03/2026 24/05/2026   

P13 56° 29.708' N  002° 17.039' W 25/02/2026 25/05/2026   

P20 56° 26.138' N  002° 14.393' W 24/02/2026 12/07/2026   

E11 56° 26.864’ N  002° 09.462’W  24/02/2026 21/04/2026   

P26 56° 25.443’ N  002° 08.936’ W  22/02/2026 22/04/2026   

P45 56° 32.454’ N  002° 09.875’W  21/02/2026 20/04/2026   

B02 56° 32.689’ N  002° 13.886’W  15/01/2026 19/04/2026   

P17 56° 27.612’ N  002° 15.914’W  14/01/2026 24/04/2026   

P32 56° 26.765’ N  002° 03.537’ W  27/12/2025 02/05/2026   

 
 

Monopile & Transition Piece Installation – As installed coordinates. 
 

10. Safety Zones 
 
Following consideration by Scottish government ministers, it has been agreed that during construction and 
commissioning of the Inch Cape development rolling 500m safety zones will be established around the 
offshore sub-station platform, each wind turbine generator and/or their foundations whilst construction works 
are in progress. Up to Ten 500m safety zones may be active concurrently as indicated by the attendance of a 
construction vessel. 
 
Furthermore, pre-commissioning 50m safety zones will be established around each structure (both WTGs and 
OSP) and/or their foundations which is either partially constructed or commissioned, up until the point of 
commissioning of the wind farm. Up to 73 of these safety zones may be active at any time, given that the 
development will comprise of one OSP and 72 WTG’s. 
 
 

11. Website and social media 
 
The website for Inch Cape Offshore Wind Farm can be found at www.inchcapewind.com. This contains all 
Inch Cape Weekly Notices of Operations and Notices to Mariners, together with a large amount of general 
information about the project. 
 
For more about the project you can follow our social media platforms Linkedin and Instagram, links below. 
 
Linkedin: @Inch Cape Offshore Limited  
 
Instagram: @inchcapeoffshore  
 
A central list of recipients is maintained by Inch Cape Marine Coordination, if you are not the appropriate 
recipient or do not wish to receive these notices, please contact Marine Coordination as per the details in 
section 1 of this notice 
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12. Inch Cape Weekly Vessel Report. 
 
 

 
 
 

  


