g Inch Cape

Inch Cape Offshore Wind Farm
Weekly notice of operations

36/2026

Document reference number: IC02-INT-CN-MOP-005-INC-NOT-011
Date of issue: 07/09/2026
Work planned for the period: 07/09/2026 to 13/09/2026

Construction activities commenced at Inch Cape Offshore Wind Farm on the 16th of June
2025. This notice will be updated weekly giving information on all the activities taking place
in the windfarm and export cable corridor. Should anyone have any questions regarding
construction operations we kindly ask that you put them forward well in advance.

Inch Cape Offshore Wind Farm is located approximately 15 to 22 kilometres (km) (eight to 12 nautical miles
(nm)) off the Angus coastline, to the east of the Firth of Tay. The development area is approximately 150
square kilometres (km2) and will contain 72 wind turbines, one offshore substation platform (OSP), 66
kilovolts (kV) inter-array cabling and the initial section of the export cables between the development area
boundary and OSP.

The Development Area is located approximately 15nm east of the mouth of the River Tay.

The Offshore Export Cable Corridor will consist of two 220 kV export cables approximately 85 km long,
between the landfall point at Cockenzie in East Lothian and the boundary of the Development Area, and 1.4
km across at the widest point, reducing to approximately 250 m at the landfall. The extent of the Inch Cape
development site and export cable route is shown below in fig 1.
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Fig 1 - Inch Cape Offshore Wind Farm location and export cable corridor



1. Contact details for Marine Coordination

The following contact can provide more information if required.

Telephone number (24/7): +44 (0) 7709 507917
Email for Marine Coordinator: Icol.mcc@inchcapewind.co.uk
Address: Inch Cape Marine Control Centre and Construction Base

1st Floor, Inchbraoch House
Montrose Port Authority
South Quay, Ferryden
Montrose DD10 9S

2. Foundation Installation

On behalf of Inch Cape Wind Ltd. Seaway 7 have completed the installation of all 54 wind turbine generator
transition piece components. Alfa Lift will now commence jacket pin pile installation activities which will be
ongoing for several weeks.

Each transition piece component has a temporary navigation light installed exhibiting Flashing (FI) Yellow (Y)
2.5 seconds (s)

Vessel: Seaway Alfa Lift Contact Details
Call sign: 5BFL6
MMSI: 209178000
Vessel Information
Length: 217.0m
Beam: 56.0m
Draft: 8.0m

Inch Cape Marine
Operations Lead -
07932 229828

Vessel Contact:

3. Construction Support Activities

On behalf of Inch Cape Wind Ltd. Seaway 7 shall continue construction support activities.

The multi purpose offshore vessel, Siem Barracuda shall continue foundation component completion work
scopes. The vessel shall transfer technicians to foundation structures utilising its walk to work gangway
system. Vessel detail below.

Vessel: Siem Barracuda Contact Details
Call sign: 5BZQ3
MMSI: 212253000
Vessel Information
Length: 120.8m
Beam: 25.9m
Draft: 6.1m

ICOL Marine Ops Lead —
07932 229828

Vessel Contact:




4. Offshore Sub-Station Commissioning Works.

Commissioning works on the offshore sub station platform will continue. Regular checks of the platform will be
carried out by Inch Cape technicians who will access the platform by crew transfer vessel.
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Fig 2 - Inch Cape OSP location.

5. Export Cable 2 Trenching & Jointing.
On behalf of Inch Cape Offshore Ltd, Enshore Subsea Ltd shall continue export cable 2 trenching operations.

Export cable 2 sections 1,2 & 3 have been surface laid. CMOS Installer has laid one rock bag at a cable
crossing location and seven rock bags on the section 1 cable in the vicinity of the cable landfall at Cockenzie,
East Lothian. The cable crossing rock bag has no surface mark, The rock bags at the landfall area are surface

marked by red coloured A4 buoys, location and coordinates shown below.

CMOS Installer will continue cable trenching operations which will be ongoing for several weeks. Surface laid
cable shall be monitored by guard vessels, details in section 7.

The Normand Cutter shall continue export cable 2 jointing operations this week at KP 28 as shown below in
fig 3, jointing operations at KP56 are complete, vessel detail below.

Vessel: CMOS Installer

Contact Details

Call sign: ORQV

MMSI: 205201000

Vessel Information

Length: 86.1m

Beam: 24.0m

Draft: 3.5m

Vessel Contact: Lc;g;z“gazzggsops Lead




Vessel: Normand Cutter

Contact Details

Call sign:

LAXK7

MMSI:

257961000

Vessel Information

Length:

127.5m

Beam:

27.0m

Draft:

5.6m

Vessel Contact:

ICOL Marine Ops Lead —
07932 229828

Longitude
002° 58.4855W |
002° 39.4787W
002° 21.2884W

Landfall | 55° 58.0883'N
Joint 1 | 56° 06.2840'N
Joint 2| 56° 16.1493N
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Fig 3 — Export cable 2 joint locations.
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6. Inter Array Cable Installation

On behalf of Inch Cape, N-Sea will continue inter array cable lay and pull in activities this week.

Cable laying activities will be conducted by CLV Altera.

Technicians will access the offshore sub station platform and foundation structures via a walk to work system

and crew transfer vessels.

Walk to Work activities will be conducted from Olympic Taurus and DOS Notus, the crew transfer vessels

MCS Pampero and NR Revolt shall support operations, vessel detail below
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Vessel: Altera

Contact Details

Call sign: PBZM
MMSI: 244517000
Vessel Information

Length: 100.0m
Beam: 29.0m
Draft: 4.0m

Vessel Contact:

ICOL Marine Ops Lead —

07932 229828




Vessel: Olympic Taurus

Contact Details

Call sign: LDXA3

MMSI: 257959000

Vessel Information

Length: 93.8m

Beam: 20.0m

Draft: 5.6m

Vessel Contact: L%ggzngazsgggops Lead
Vessel: DOS Notus Contact Details

Call sign: OXDR2

MMSI: 219812000

Vessel Information

Length: 83.7m

Beam: 19.0m

Draft: 5.4m

Vessel Contact: :)(;g:la-z“gazzggsops L
Vessel: MCS Pampero Contact Details

Call sign: 2FKV2

MMSI: 235092103

Vessel Information

Length: 25.7m

Beam: 10.0m

Draft: 2.3m

Vessel Contact: :)(;ggzngzgggsops Lead
Vessel: NR Revolt Contact Details

Call sign: MTJO8

MMSI: 232066266

Vessel Information

Length: 27.4m

Beam: 8.0m

Draft: 1.5m

Vessel Contact:

ICOL Marine Ops Lead —
07932 229828




7. Demarcation Buoy Maintenance.

On behalf of Inch Cape, OEG will be carry out annual maintenance on the Inch Cape development
construction phase demarcation buoyage.

The utility vessel FCS Vega will recover the buoys, complete the maintenance schedule and redeploy them in

the locations shown below in fig 6.

FCS Vega is expected to commence the maintenance this week with operations expected to be complete
within 7 days. Buoy locations and vessel detail below.
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Fig 6 — Demarcation Buoy Locations

Vessel: FCS Vega

Contact Details

Call sign: LEZI
MMSI: 257011630
Vessel Information

Length: 44.3m
Beam: 10.9m
Draft: 3.0m




8. Crew Transfer Vessel Operations.

Inch Cape Offshore Wind Ltd. shall continue crew transfer vessel (CTV) operations. The crew transfer vessel
MO12, MO14, NOS Completer and Windcat 27 shall support ongoing work scopes.

Vessel: MO12

Contact Details

Call sign: MTBI3
MMSI: 232064723
Vessel Information

Length: 26.0m
Beam: 9.0m
Draft: 2.0m

Vessel Contact:

Inch Cape Marine Operations
Lead — 07932 229828

Vessel: MO14

Contact Details

Call sign: MTBI4
MMSI: 232064724
Vessel Information

Length: 26.0m
Beam: 9.0m

Draft: 2.0m

Vessel Contact:

Inch Cape Marine Operations
Lead — 07932 229828

Vessel: NOS Completer

Contact Details

Call sign: 2DLB8
MMSI: 235079909
Vessel Information

Length: 19.0m
Beam: 8.0m
Draft: 1.3m

Vessel Contact:

Inch Cape Marine Operations
Lead — 07932 229828

Contact Details

Call sign: 2ELD8
MMSI: 235086068
Vessel Information

Length: 18.0m
Beam: 6.0m
Draft: 1.2m

Vessel Contact:

Inch Cape Marine Operations
Lead — 07932 229828




9. Guard Vessel Deployment

On behalf of Inch Cape Offshore Wind, the Offshore Energy Group Ltd. shall deploy guard vessels in the Inch

Cape array site and Export cable route. The guard vessels will monitor the export cable route and
construction site broadcasting pertinent construction, safety and navigational information 6 hourly to

interested vessel traffic.

Vessel: Guard Vessel Ability

Contact Details

Call sign: MDFW3
MMSI: 235014666
Vessel Information

Length: 23.0m
Beam: 6.0m
Draft: 3.0m

Vessel Contact:

Inch Cape Marine
Operations Lead -

07932 229828

Vessel: Guard Vessel Julia M FR54 Contact Details

Call sign: MXHY7

MMSI: 234750000

Vessel Information

Length: 20.0m

Beam: 6.0m

Draft: 4.0m

Vessel Contact:

Inch Cape Marine
Operations Lead -
07932 229828




10. Construction Progress.

Inch Cape Construction Status 06/09/2026
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Disclaimer — This drawing is a schematic representation of the construction site and not to be used for navigation, as installed
coordinates provided in the below table.
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Asset Monopile Installed . Transition Piece Installation
D Coordinates Date of Installation Date
co4 56°31.412° N 002° 12.500' W 02/06/2026 15/07/2026
P33 56°27.238’ N 002° 02.994’ W 02/02/2026 08/06/2026
P48 56°35.000'N 002°09.676'W 01/06/2026 31/07/2026
cos8 56°28.760'N 002°12.192'W 30/05/2026 27/07/2026
P22 56°25.469'N 002°12.924'W 28/05/2026 02/08/2026
BO3 56°32.025'N 002°13.795'W 27/05/2026 22/07/2026
P27 56°25.436'N 002°07.939'W 26/05/2026 25/07/2026
P07 56°33.508'N 002°15.538'W 26/05/2026 07/07/2026
P47 56°33.727'N 002°09.776'W 21/05/2026 31/07/2026
P12 56°30.274'N 002°17.028’ W 20/05/2026 28/07/2026
F11 56°26.914'N 002°08.261'W 18/05/2026 27/07/2026
P02 56°35.317°N 002° 11.361'W 17/05/2026 20/07/2026
P06 56°34.036’N 002° 15.174'W 12/05/2026 06/07/2026
P03 56°35.073'N 002° 12.506'W 11/05/2026 21/07/2026
P37 56°28.101'N 002°06.276'W 10/05/2026 05/08/2026
P28 56°25.634'N 002° 06.992'W 10/05/2026 26/06/2026
P35 56°27.873'N 002°04.322'W 09/05/2026 26/07/2026
P10 56°31.920'N 002°16.627'W 03/05/2026 02/08/2026
P08 56°32.978'N 002°15.901'W 02/05/2026 21/07/2026
P43 56°31.181'N 002°09.974'W 01/05/2026 01/08/2026
P39 56°28.443'N 002° 09.206'W 30/04/2026 01/08/2026
P09 56°32.449'N 002°16.264'W 29/04/2026 14/07/2026
G11 56°26.964'N 002°07.061'W 21/04/2026 10/07/2026
B05 56°30.697'N 002°13.611'W 20/04/2026 16/07/2026
A05 56°30.646'N 002°14.814'W 20/04/2026 22/07/2026
co7 56°29.419'N 002°12.226 W 19/04/2026 08/07/2026
Co9 56°28.092'N 002°12.045'W 18/04/2026 09/07/2026
B09 56°28.041'N 002°13.246’W 15/04/2026 07/03/2026
P16 56°28.103'N 002°16.421'W 14/04/2026 13/07/2026
B06 56°30.033'N 002°13.520'W 13/04/2026 06/01/2026
P41 56°29.272'N 002°10.122'W 09/04/2026 09/07/2026
P46 56°33.090'N 002°09.825'W 09/04/2026 30/05/2026
P18 56°27.120'N 002°15.406'W 03/04/2026 07/04/2026
Cco2 56°32.739'N 002°12.682'W 02/04/2026 31/05/2026
D11 56°26.814'N 002°10.663’ W 01/04/2026 06/01/2026
C10 56°27.428'N 002°11.954’ W 31/03/2026 06/02/2026
BO7 56°29.369'N 002°13.428' W 22/03/2026 23/05/2026
A06 56°29.982'N 002°14.722’ W 21/03/2026 26/05/2026
A07 56°29.318'N 002°14.630' W 19/03/2026 06/02/2026
P36 56°27.987'N 002°05.299'W 18/03/2026 01/05/2026
co1 56°33.403'N 002°12.773'W 14/03/2026 29/04/2026
P25 56°25.450'N 002°09.933'W 07/03/2026 22/05/2026
P31 56°26.484'N 002°04.396'W 06/03/2026 23/04/2026
PO1 56°35.560'N 002°10.216'W 04/03/2026 18/07/2026
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P14 56°29.156'N 002°17.049'W 03/03/2026 14/07/2026
Co03 56°32.075'N 002°12.591'W 03/03/2026 24/05/2026
P13 56°29.708'N 002°17.039'W 25/02/2026 25/05/2026
P20 56°26.138'N 002°14.393'W 24/02/2026 12/07/2026
E11 56°26.864° N 002° 09.462’'W 24/02/2026 21/04/2026
P26 56°25.443’ N 002° 08.936’ W 22/02/2026 22/04/2026
P45 56°32.454’ N 002° 09.875’'W 21/02/2026 20/04/2026
BO2 56°32.689' N 002° 13.886’'W 15/01/2026 19/04/2026
P17 56°27.612° N 002° 15.914’'W 14/01/2026 24/04/2026
P32 56°26.765’ N 002° 03.537’W 27/12/2025 02/05/2026

Monopile & Transition Piece Installation — As installed coordinates.

11. Safety Zones

Following consideration by Scottish government ministers, it has been agreed that during construction and
commissioning of the Inch Cape development rolling 500m safety zones will be established around the
offshore sub-station platform, each wind turbine generator and/or their foundations whilst construction works
are in progress. Up to Ten 500m safety zones may be active concurrently as indicated by the attendance of a
construction vessel.

Furthermore, pre-commissioning 50m safety zones will be established around each structure (both WTGs and
OSP) and/or their foundations which is either partially constructed or commissioned, up until the point of

commissioning of the wind farm. Up to 73 of these safety zones may be active at any time, given that the
development will comprise of one OSP and 72 WTG’s.

12. Website and social media

The website for Inch Cape Offshore Wind Farm can be found at www.inchcapewind.com. This contains all
Inch Cape Weekly Notices of Operations and Notices to Mariners, together with a large amount of general
information about the project.

For more about the project you can follow our social media platforms Linkedin and Instagram, links below.
Linkedin: @Inch Cape Offshore Limited

Instagram: @inchcapeoffshore

A central list of recipients is maintained by Inch Cape Marine Coordination, if you are not the appropriate

recipient or do not wish to receive these notices, please contact Marine Coordination as per the details in
section 1 of this notice

12



13. Inch Cape Weekly Vessel Report.

Inch Cape Offshore Windfarm 07.09.2026

Vessels & Operators
{; Inch Cape

Reference to Marine
Licence Conditions OFTI

arine Licence MS-
00010533 Condition 3.1.3

and Generating Station Vessel On Site

MS
VessclBame IFlag [ - Operator = Costact I contact details | DatconSite || Marisc Liceacels] applicable
M5-00010984.
Seavaay Alfa Lift Heavy Lift Vessel Seavay7 et mec e 217.0mx56.0 18/03/2026
! ! +44(0) 7709 507917 209178000 omxse.om
M5-00010593
Normand Cutt Cable Jointing Vassel Enshors Ltd 1coLmee 127mx 27 20/08/2026
tormand Cuttar le Jointing Vesse nthare +4a (017708 507917 257981000 mx27m
MS-00010593
€MOS Install Cable Burial Vessel Enshore Lt cot mec orav 26.17mx24.1 08/05/2026
nstaller le Burial Vessel nshore Ltd. +aa(0} 7708507917 205201000 L7mx24.1m
M5-00010593
A Cable Lay Vessel n-ses 1coLmee pazm 100.0mx 2.0 11/08/2026
= etey +44(0) 7709 507917 244517000 mxzs.om
MS-00010593
Olympic T Walk to Work SOV N-sea cot mec LOXAS 93.0mx20.0 23/07/2026
Iympic Taurus 1o Work +aa(0} 7708507917 25798 0m x20.0m
M5-00010593
DOS No Walk to Work SOV n-ses 1coLmee 10X 93.0m x20.0 28/07/2026
”’ or +44(0) 7709 507917 257953000 om x20.0m
MS-00010593
FCS Ve Utility Vessel Inch Cape Wind. cot mec L 48.0mx1L.0 11/08/2026
ee ey nch Cape Wind. +24(0)7709 507917 257011630 O xLLOm
M5-00010593
MSC Par Crew Transfer Vessel n-ses 1coLmee 25.0mx10.0 22/07/2026
mpet revranster +44(0) 7709 507917 235092103 omx10.0m
MS5-00010593
HR Revolt CreurTransfer Vessal NeSes 1coLmee nmos 27.0mx8.0 12/08/2026
e reuriranser +44 {0} 7709 507517 232066266 e am
MS-00010593
Siem Barracud Construction Support Vessel 7 cat mee seza3 120.8mx25.19 21/05/2026
iem Barracuda nstruction Support Vessel Seavaay ©aa o) 7709507917 12253900 8mx
MS-00010593
mo1z Crevs Transfer Vessel Inch Cape Wind. 1coLmec MEiE 26.0mx5.0 27/04/2026
rewTranster nch Cape Wind. +44 (0} 7709 507917 232068723 0mx3.0m
MS-00010593
mot4 Crevs Transfer Vessel Inch Cape Wind. 1coLmee e 26.0mx5.0 27/04/2026
rewTranster nch Cape Wind. +44(0) 7709 507917 232068728 0mx3.0m
MS00010593
Windcat 27 CrevTransfer Vessel Inch Cape Wind. et mee o8 18.0mx 6.0 30/08/2026
indcat rews Transfer Vessel nch Cape Wind. +aa(0) 7709 507917 ., 0m x6.0m fos/.
M5-00010593
NS Complet CrevTransfer Vessel Inch Cape Wind. 1coLmee 0188 19.0mx 8.0 30/08/2026
mpleter rews Transfer Vessel nch Cape Wind. +4a1017708 507917 e .0m x8.0m
M5-00010593
GV IuliaM Guard Vessel Inch Cape Wind. et mee e 20.0mx6.0 31/08/2026
e = neh Caps i +44 {0} 7709 507517 224750000 o eam
MS-00010593
GV Tranquillitys Guard Vessel Inch Cape Wind. 1coLmec MK 19.0mx7.0 09/08/2026
ranquillty: uard Vesse nch Cape Wind. 14 (0} 7709 507917 Jaac053837 .0mx7.0m
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